Rpt-ID: RCPESPRJ Georgia Date: 06/07/2016
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14668-13-000-0 Estimate Number: 0012 Pay Period: 05/13/2015
to 05/31/2016

Contract Location: Time Allowed: 360 Days
AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 Elapsed Calender Days: 377 Days
Percent Time: 104.72
District: 6 Area: 01
Contractor:

BALDWIN PAVING CO., INC. Date Let: 09/20/2013

1014 KENMILL DR., N.W. Date Awarded: 10/04/2013
Date Contract Executed: 10/28/2013
Date Notice to Proceed: 10/31/2013

MARIETTA GA 30060-7911 Date Work Began: 03/24/2014

Phone: (770)425-9191 Date Time Stopped: 11/11/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/25/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $4,283,938.64 Counties:

Original Contract Amount $4,139,352.54 Cherokee

Funds Available $33,933.72

Percent Complete 99.36%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008947 $4,283,938.64 $4,139,352.54 $33,933.72 99.21% $34,808.40

Chief Engineer
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SR 20/SR 140 - SAFETY IMPROVEMENTS

CSSFT-0008-00(947)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$4,256,651.92

Prev to Date
$4,221,843.52

$0.00 $0.00
$4,256,651.92 $4,221,843.52
$0.00 $0.00
$4,256,651.92 $4,221,843.52
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($6,647.00) ($6,647.00)
$4,250,004.92 $4,215,196.52

Total Payable:

This Estimate

$34,808.40
$0.00
$34,808.40
$0.00
$34,808.40
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$34,808.40
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Contract ID: B14668-13-000-0 Estimate Number: 0012 Pay Period:

05/13/2015

to 05/31/2016

Project Number 0008947

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0088 419-1000 HIGH FRICTION SURFACE TREATMENT SY 125,792.000 136,638.615
21.210 .000
136,638.615 $.00  $2,898,105.02
Category Amount: $0.00 $2,898,105.02
Category Number: 0030 SIGNING AND MARKING
0090 636-2070 GALV STEEL POSTS, TP 7 LF 1,680.000 2,533.000
7.460 .000
2,533.000 $.00 $18,896.18
Category Amount: $0.00 $18,896.18
Category Number: 0010 ROADWAY
0103 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 43.000 47.000
848.400 .000
47.000 $.00 $39,874.80
Category Amount: $0.00 $39,874.80
Category Number: 0030 SIGNING AND MARKING
0173 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 250.000 318.977
3.960 .000
318.977 $.00 $1,263.15
Category Amount: $0.00 $1,263.15
Category Number: 0040 EROSION CONTROL
0193 163-0232 TEMPORARY GRASSING AC 1.000 2.167
169.680 .000
2.167 $.00 $367.70
0208 700-6910 PERMANENT GRASSING AC 1.000 2.445
509.040 .000
2.445 $.00 $1,244.60
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Contract ID: B14668-13-000-0 Estimate Number: 0012 Pay Period: 05/13/2015
to 05/31/2016
Project Number 0008947
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION CONTROL
0218 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.294
452.480 .000
1.294 $.00 $585.51
0228 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 1,750.000 22,319.671
0.850 .000
22,319.671 $.00 $18,971.72
Category Amount: $0.00 $21,169.53
Category Number: 0030 SIGNING AND MARKING
0233 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 500.000 4,324.291
3.960 .000
4,324.291 $.00 $17,124.19
9060 654-1002 RAISED PVMT MARKERS TP 2 EA .000 520.000
3.850 132.000
652.000 $508.20 $2,510.20
Modify the contract to add the item for RPM's Tp 2
Add the item for Raised PVMT Markers, TP 2
9065 657-1054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LF .000 .000
4.400 2,284.000
2,284.000 $10,049.60 $10,049.60
Modify the contract to add the item PRF PL PVMT MKG, 5" WH
Add the item for Pref Plas Solid Mkg, 5", WH, TP PB
9070 657-3054 PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, W GLF .000 .000
3.300 2,122.000
2,122.000 $7,002.60 $7,002.60
Modify the contract to add the item PRF PL SK PVM MKG, 5"
Add the item Pref Plas SK Pvmt Mkg, 5", Wh, TP PB
9080 657-6054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, *LF .000 .000
4.400 3,920.000
3,920.000 $17,248.00 $17,248.00
Modify the contract to add the item Prf PI Sd Pvmt Mkg, 5"
Add the item for Pref Pl Sd Pvmt Mkg, 5", YE, TP PB
9085 713-3011 WOOD FIBER BLANKET, TP |, SHOULDERS SY .000 600.667
1.100 .000
600.667 $.00 $660.73
Modify the contract to add the item for Wood Fib Blk, TP 1
Add the item for Wood Fiber Blanket, TP 1, Shoulders
Category Amount: $34,808.40 $54,595.32

Project Total Amount: $34,808.40 $4,256,651.92
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